

जिल्ला विकास समिति, काठमाडौं

बार्षिक खरिद योजना

Annual Procurement Plan of DDC Kathmandu

आ.ब. २०७२/७३

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
			महिला लक्षित कार्यक्रम												
1	Post	1/W/WTP/072/73	महिला उद्यमशिलता तालिम	UC	२२०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
2	Post	2/W/WTP/072/73	लौङ्गिक हिंसा विरुद्धको कार्यक्रम	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
3	Post	3/W/WTP/072/73	महिला लोक सेवाको तयारी कक्षा	UC	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
4	Post	4/W/WTP/072/73	महिला कानुनी सचेतना कार्यक्रम	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
5	Post	5/W/WTP/072/73	महिला शहकारीहरुलाई लेखा व्यवस्थापन तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
6	Post	6/W/WTP/072/73	महिला नेतृत्व विकास कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
7	Post	7/W/WTP/072/73	व्यवसायिक कृषि तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
8	Post	8/W/WTP/072/73	पशुपालन तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
9	Post	9/W/WTP/072/73	जिल्ला महिला समन्वय समिति कार्यक्रम (वैठक, इन्धन अनुगमन, संचालन खर्च)	UC	२५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
10	Post	10/W/WTP/072/73	सुनौला हजार दिन कार्यक्रम	UC	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
11	Post	11/W/WTP/072/73	महिला शिपमुलक तालिम	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
12	Post	12/W/WTP/072/73	महिला आय आर्जन तालिम	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
13	Post	13/W/WTP/072/73	च्याउखेती तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
14	Post	14/W/WTP/072/73	अन्तर्राष्ट्रिय महिला दिवस कार्यक्रम	UC	५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
15	Post	15/W/WTP/072/73	महिला शसक्तिकरण कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
16	Post	16/W/WTP/072/73	उदघोषण तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
17	Post	17/W/WTP/072/73	लौङ्गिक समानता तथा सामाजिक समावेशीकरण कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
18	Post	18/W/WTP/072/73	करेसावारी तरकारी /कौसी तरकारी खेती	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
19	Post	19/W/WTP/072/73	मखमलको जुत्ता बनाउने तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
20	Post	20/W/WTP/072/73	कम्प्यूटर तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
21	Post	21/W/WTP/072/73	होटल व्यवस्थापन तालिम	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
22	Post	22/W/WTP/072/73	प्लाष्टिकबाट सामग्री बनाउने कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
23	Post	23/W/WTP/072/73	महिला प्रजनन स्वास्थ्य तथा/पाठेघर उपचार	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
24	Post	24/W/WTP/072/73	HIV /एड्स जनचेतना कार्यक्रम	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
25	Post	25/W/WTP/072/73	महिलाद्वारा संचालित सामुदायिक होमस्टे संचालन तालिम सेवा	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
26	Post	26/W/WTP/072/73	प्रस्तावना प्रतिवेदन लेखन तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
27	Post	27/W/WTP/072/73	सिलाई वुनाई तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
28	Post	28/W/WTP/072/73	फलफुल प्रशोधन र जामजेली उत्पादन	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
29	Post	29/W/WTP/072/73	एकल महिलाको आर्थिक विकास कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
30	Post	30/W/WTP/072/73	अचार बनाउने तालिम	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
31	Post	31/W/WTP/072/73	महिला लक्षित पुर्वाधार विकास कार्यक्रम	UC	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जम्मा		५४२०										
			बालबालिका लक्षित कार्यक्रम												
32	Post	1/W/CTP/072/73	जिल्ला बाल भेला कार्यक्रम	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
33	Post	2/W/CTP/072/73	बाल बालिकाको लगानी योजना	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
34	Post	3/W/CTP/072/73	बालमैत्री स्थानीय शासन सुचकहरु स्थानीयकरण	UC	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
35	Post	4/W/CTP/072/73	बालबालिका खोज तलास कार्यक्रम	UC	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
36	Post	5/W/CTP/072/73	बाल समुह संस्थागत विकास र विस्तार	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
37	Post	6/W/CTP/072/73	बाल क्लव/बाल संजालको क्षमता विकास	UC	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
38	Post	7/W/CTP/072/73	बाल अधिकार र सम्प्रक्षण अभिमुखीकरण सम्बन्धी कार्यक्रम	UC	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
39	Post	8/W/CTP/072/73	राष्ट्रिय बाल दिवस	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
40	Post	9/W/CTP/072/73	अन्तराष्ट्रिय बाल अधिकार दिवस/बालश्रम दिवस	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
41	Post	10/W/CTP/072/73	बालमैत्री नमुना विद्यालयको शैक्षिक भ्रमण र प्रतियोगिता	UC	२५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
			अन्य लक्षित समुदायहरुकालाई प्रत्यक्ष फाइदा पुग्ने कार्यक्रम												
59	Post	1W/OGTP/072/73	आदिवासी, जनजाति जिल्ला समन्वय समिति कार्यक्रम (वैठक, अनुगमन, इन्धन, संचालन खर्च)	UC	२५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
60	Post	2W/OGTP/072/73	लोक सेवा आयोग तयारी कक्षा	UC	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
61	Post	3W/OGTP/072/73	वैदेशिक रोजगारमा जाने लाई शिपमुलक तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
62	Post	4W/OGTP/072/73	व्यवसायिक कृषि तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
63	Post	5W/OGTP/072/73	पशुपालक तथा वस्तुगत टेवा कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
64	Post	6W/OGTP/072/73	उच्चमशिलता तालिम	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
65	Post	7W/OGTP/072/73	स्वरोजगार मुलक तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
66	Post	8W/OGTP/072/73	कम्प्युटर तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
67	Post	9W/OGTP/072/73	पत्रकारिता तथा उदघोषण तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
68	Post	10W/OGTP/072/73	आय आर्जन कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
69	Post	11W/OGTP/072/73	परम्परागत शिप प्रवर्द्धन कार्यक्रम	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
70	Post	12W/OGTP/072/73	थान्का वुनाई	UC	५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
71	Post	13W/OGTP/072/73	वेकरी तालिम	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
72	Post	14W/OGTP/072/73	हाते कडाई	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
73	Post	15W/OGTP/072/73	धिमवाजा प्रशिक्षण तथा संरक्षण तालिम	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
74	Post	16W/OGTP/072/73	प्राविधिक तालिम (इलेक्ट्रीसियन, पलम्बीङ्ग मोवाईल मोटर साईकल)	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
75	Post	17W/OGTP/072/73	आदिवासी जनजाती तर्फ भौतिक पुर्वाधार	UC	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जम्मा		३०००										
			दलित वर्ग उत्थान कार्यक्रम												
76	Post	1W/SCTP/072/73	दलित वर्ग उत्थान जिल्ला समन्वय समिति कार्यक्रम(वैठक, अनुगमन इन्धन, संचालन खर्च)	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
77	Post	1W/SCTP/072/73	लोक सेवा आयोग तयारी कक्षा	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
78	Post	2W/SCTP/072/73	शिपमुलक तथा आय आर्जन कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
79	Post	3W/SCTP/072/73	व्यवसायिक कृषि तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
80	Post	4/W/SCTP/072/73	पशुपालक तथा वस्तुगत टेवा कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
81	Post	5/W/SCTP/072/73	उच्चमशिलता तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
82	Post	6/W/SCTP/072/73	कानुनी सचेतना	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
83	Post	7/W/SCTP/072/73	कम्प्यूटर तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
84	Post	8/W/SCTP/072/73	पत्रकारिता तथा उदघोषण तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
85	Post	9/W/SCTP/072/73	शशक्तिकरण अर्न्तक्रिया कार्यक्रम	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
86	Post	10/W/SCTP/072/73	परम्परागत शिप प्रवर्द्धन कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
87	Post	11/W/SCTP/072/73	दलित तर्फ भौतिक पुर्वाधार विकास कार्यक्रम	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
88	Post	12/W/SCTP/072/73	प्राविधिक तालिम (इलेक्ट्रीसियत,पल्म्बीडं मोबाईल मो.सा.)	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जम्मा		२०००										
			मधेशी मुस्लीम, पिछडिएका समुदाय लक्षित कार्यक्रम												
89	Post	1/W/SGTP/072/73	सिपमुलक तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
90	Post	2/W/SGTP/072/73	आयमुलक तालिम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
91	Post	3/W/SGTP/072/73	क्षमता विकास कार्यक्रम	UC	१०५	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
92	Post	4/W/SGTP/072/73	पुर्वाधार विकास कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जम्मा		५५५										
			अपाङ्गता लक्षित कार्यक्रम												
93	Post	1/W/DTP/072/73	जिल्ला अपाङ्ग समन्वय समिति कार्यक्रम (वैठक, अनुगमन, इन्धन, संचालन खर्च)	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
94	Post	2/W/DTP/072/73	नेतृत्व विकास कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
95	Post	3/W/DTP/072/73	शिपमुलक कार्यक्रम	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
96	Post	4/W/DTP/072/73	आय मुलक कार्यक्रम	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
97	Post	5/W/DTP/072/73	संस्थागत विकास कार्यक्रम	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
98	Post	6/W/DTP/072/73	सरोकारवाला संगको अर्न्तक्रिया कार्यक्रम	UC	५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
99	Post	7/W/DTP/072/73	अपाङ्ग सहयोग सामाग्री वितरण	UC	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
100	Post	8/W/DTP/072/73	सामाजिक संस्थाको अन्तरक्रिया कार्यक्रम	UC	५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
101	Post	9/W/DTP/072/73	प्राविधिक तालिम	UC	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
ईलाकास्तरीय योजना															
इलाका नं. - १															
123	Post	1/W/ILP/072/73	पुखुलाछी वरिङ्ग सेन्टर (भौतिक निर्माण)	UC/QT	१८०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
124	Post	2/W/ILP/072/73	वज्रयोगिनी स्वास्थ्य चौकी (साखु इलाका हेल्थपोस्ट, वज्रयोगिनी)	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
125	Post	3/W/ILP/072/73	स्वास्थ्यचौकी ल्याव सामग्री खरिद	UC/QT	२८०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
126	Post	4/W/ILP/072/73	देवी प्रा.वि.का पुराना भवनमा तामाङ्ग सामुदायिक भवन निर्माण/ मर्मत	UC/QT	२२०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
127	Post	5/W/ILP/072/73	उग्रतारा मा.वि. ल्याव स्थापना	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
128	Post	6/W/ILP/072/73	भाग्योदय उ.मा.वि. ल्याव स्थापना	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
129	Post	7/W/ILP/072/73	पुखुलाछी गा.वि.स. भवन हुदै साविक	UC/QT	३००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
130	Post	8/W/ILP/072/73	सुन्टाल पालुवारी सिमलका बाटबाट दाहालटोल हुदै कार्तिके भञ्ज्याङ्ग सडक	UC/QT	३००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
131	Post	9/W/ILP/072/73	इन्द्रायणा भुल्भु माणचुड प्रा.वि. हुदै घुमारचोक लप्सेफेदी चौकी भञ्ज्याङ्ग धारापानी पटाप सडक (दुवैतर्फबाट)	UC/QT	६२०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
132	Post	10/W/ILP/072/73	जरोसहपावा जागीटार हुदै पाखरीखाला कृष्णभक्त सडक	UC/QT	३००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
133	Post	11/W/ILP/072/73	चापाबाट पन्चपाल ढकालगाऊ नाल्दुम जोड्ने सडक	UC/QT	३००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
इलाका नं. - २															
134	Post	12/W/ILP/072/73	महिला सीपमूलक तालिम	UC/QT	२००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
135	Post	13/W/ILP/072/73	क्रान्तिभैरव मा.वि.	UC/QT	६०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
136	Post	14/W/ILP/072/73	आदर्श उच्च मा.वि.	UC/QT	७०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
137	Post	15/W/ILP/072/73	वालविकास मा.वि.	UC/QT	७०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
138	Post	16/W/ILP/072/73	सामाजिक रूपल विपन्न जनजात, दलित अपांगलाई प्राविधिक शिक्षा तालिम (युवा अपांग संगठन, EAN START YOUTH)	UC/QT	३००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
139	Post	17/W/ILP/072/73	साकीहाउस जसपुर आलापाट कागश्वरी वाटो निर्माण	UC/QT	४००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
140	Post	18/W/ILP/072/73	जनमार्ग सडक	UC/QT	५००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
141	Post	19/W/ILP/072/73	सिखडागाउँ नयागाउँ पहुँच मार्ग	UC/QT	४००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			इलाका नं. - ३												
142	Post	20/W/ILP/072/73	मोहला सोपमूलक तालिम (साविक नयापाटी, बालुवा, गोर्ण)		२५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
143	Post	21/W/ILP/072/73	सिद्धिगणेश उच्च मा.वि.		२५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
144	Post	22/W/ILP/072/73	वाथङ्ग सन्टर र स्वास्थ्यचोकी निमाण, साविक सुन्दरीजल ३		३७५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
145	Post	23/W/ILP/072/73	जगडाल बालुवा नयापाटी सुन्दरीजल गागलफेदी सडक		८१३१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
146	Post	24/W/ILP/072/73	सुन्दरीजल वसपाक गागलफेदी सडक खण्ड		८१२१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			इलाका नं. - ४												
146	Post	24/W/ILP/072/73	मोहला क्षमता विकास कार्यक्रम	UC/QT	१५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
147	Post	25/W/ILP/072/73	खरिको बोट बाल उद्यान निमाण	UC/QT	१५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
148	Post	26/W/ILP/072/73	दलितका लागि कम्प्युटर तालिम	UC/QT	११०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
149	Post	27/W/ILP/072/73	दलित क्षमता विकास तथा सशक्तिकरण कार्यक्रम	UC/QT	११५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
150	Post	28/W/ILP/072/73	तजोविनायक देवलधारा राधाकृष्ण मन्दिर हुदै मनहरा पुलसम्म जोडने सडक	UC/QT	४७५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
151	Post	29/W/ILP/072/73	साविक गोठार ५,६,७ को गणेशस्थानबाट विष्टगाउँ हुदै मूलपानी जोडने सडक	UC/QT	५००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			इलाका नं. - ५												
152	Post	30/W/ILP/072/73	सामाजिक न्यायका लागि नागरिक समाज,	UC/QT	१८०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
153	Post	31/W/ILP/072/73	बंगलामुखी पार्क निमाण, कपन	UC/QT	१८०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
154	Post	32/W/ILP/072/73	करुणामयी वृद्धवृद्धा वाटिका उद्यान निर्माण वडा नं. १५ र १६ बुढानीलकण्ठ न.पा. टुसाल र टुपेकमा पाटी निर्माण	UC/QT	२७०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
170	Post	48/W/ILP/072/73	माहिला नतृत्व विकास तथा माहिला हिसा विरूद्धको कार्यक्रम	UC/QT	१५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
171	Post	49/W/ILP/072/73	चण्डेश्वरी नि.मा.वि. वाल पुस्तकालय	UC/QT	१५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
172	Post	50/W/ILP/072/73	तामाङ्गाउ चौर निर्माण	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
173	Post	51/W/ILP/072/73	अपांग क्षमता विकास कार्यक्रम	UC/QT	७५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
174	Post	52/W/ILP/072/73	दलितहरूको क्षमता विकास कार्यक्रम	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
175	Post	53/W/ILP/072/73	मालुङ्ग जानियागाउ हुँदै आखडाडासम्मको सडक निर्माण	UC/QT	४८५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
176	Post	54/W/ILP/072/73	टोखा न.पा. ३,४ मा ईट्टा सोलिङ्ग	UC/QT	४९०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			इलाका नं. - ८												
176	Post	55/W/ILP/072/73	महिलाहरूको लागि हस्तकला तालिम कार्यक्रम	UC/QT	१५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
177	Post	56/W/ILP/072/73	चुनीदेवी मन्दिरमा प्राङ्गणमा वाल उद्यान निर्माण	UC/QT	१५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
178	Post	57/W/ILP/072/73	आदवासा जनजातहरूका परम्परागत संस्कृति संरक्षणका लागि वाद्यवाधन तालिम, टोखासरस्वती	UC/QT	११०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
179	Post	58/W/ILP/072/73	धापासा क्षेत्राभ्रका दलितहरूका लागि क्षमता विकास कार्यक्रम	UC/QT	११५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
180	Post	59/W/ILP/072/73	सावक धापासा वडा न. ३ (टाखा न.पा. ७) र खड्का भद्रकाली विचको खहरे खोलामा ट्युमपाईप ढल सहितको सडक निर्माण	UC/QT	४८५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
181	Post	60/W/ILP/072/73	टाखा न.पा. ५, पलखुशीदेखि हात्तीगोडा जाने सडक निर्माण	UC/QT	४९०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			इलाका नं. - ९												
182	Post	61/W/ILP/072/73	कौसी तरकारी खेती तालिम कार्यक्रम	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
183	Post	62/W/ILP/072/73	कौसी तरकारी खेती तालिम	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
184	Post	63/W/ILP/072/73	जालुपा मा.वि. पुस्तकालय विपन्नहरूका लागि पुस्तक, स्टेशनरी खरिद	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
185	Post	64/W/ILP/072/73	मनाहर उच्च मा.वि. पुस्तकालय विपन्नहरूका लागि पुस्तक, पोशाक तथा स्टेशनरी खरिद	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
186	Post	65/W/IILP/072/73	दलित वस्तीमा आयआजन तथा चतनामूलक कार्यक्रम	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
187	Post	66/W/IILP/072/73	दलित वस्तीमा आयआजन तथा चतनामूलक कार्यक्रम	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
188	Post	67/W/IILP/072/73	दलित वस्तीमा आयआजन तथा चतनामूलक कार्यक्रम	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
189	Post	68/W/IILP/072/73	गागनु २ जालुवा माण्डरदाख पागपाटार हुद माथिल्लो ढलमलटारसम्मको ढल निर्माण, सडक ग्राभेल एवं सडक विस्तार साथै उद्व वानियाको घरदेखि हाँप्रे योग सहकारी भवनतर्फ जाने सडक कालोपत्रे, खानेपानी पाईप लाईन	UC/QT	६५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
इलाका नं. - १०															
190	Post	69/W/IILP/072/73	नगरस्तरीय महिला क्षमता तथा सीप विकास कार्यक्रम	UC/QT	२८०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
191	Post	70/W/IILP/072/73	नगरस्तरीय बालसजाल निमाण व्यवस्थापन र क्षमता विकास	UC/QT	२८०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
192	Post	71/W/IILP/072/73	आदिवासी जनजाति उत्थान कार्यक्रम पदमसाल गुम्वा निर्माण	UC/QT	२१०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
193	Post	72/W/IILP/072/73	आदिवासी जनजाति उत्थान कार्यक्रम पदमसाल गुम्वा निर्माण	UC/QT	२१०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
194	Post	73/W/IILP/072/73	तारकेश्वर महादेव मन्दिर पारसरमा पर्यटकीय पूर्वाधार विकास	UC/QT	१,८२०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
इलाका नं. - ११															
195	Post	74/W/IILP/072/73	महिला बालबालिका लक्षित कार्यक्रम, इचंगुनारायण	UC/QT	५००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
196	Post	75/W/IILP/072/73	सीतापाइला खानपानी योजना, साविक सीतापाइला १	UC/QT	३७५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
197	Post	76/W/IILP/072/73	गोलढुंगा फुयालथोक चागाउं मोटरवाटो	UC/QT	५००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
198	Post	77/W/IILP/072/73	फस्कु घट्टेखोला भिमढुंगा नसरी सडक	UC/QT	८००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
199	Post	78/W/IILP/072/73	जयन्तीपुर रूपेश्वर मार्ग	UC/QT	२००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
200	Post	79/W/IILP/072/73	दलित सामुदायिक भवन निर्माण	UC/QT	१२५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
इलाका नं. - १२															

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
200	Post	80/W/ILP/072/73	हाम्रो महिला विद्यालय (भौतिक निर्माण)	UC/QT	२००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
201	Post	81/W/ILP/072/73	कंकाली मा.वि.	UC/QT	७५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
202	Post	82/W/ILP/072/73	विद्यामन्दिर मा.वि.	UC/QT	७५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
203	Post	83/W/ILP/072/73	दलित बालबालिका शैक्षिक सामग्री खरिद	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
204	Post	84/W/ILP/072/73	इन्द्रदह पोखरी संरक्षण	UC/QT	१५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
205	Post	85/W/ILP/072/73	मडकिलाबाट ढकालथोक जाने सडक	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
206	Post	86/W/ILP/072/73	गहते सामुदायिक भवन	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
207	Post	87/W/ILP/072/73	मितरी माग बाटा निर्माण (पुराना नैकापबाट शुरू हुने)	UC/QT	१,३००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			इलाका नं. - १३												
208	Post	88/W/ILP/072/73	महिला सामुदायिक भवन निर्माण (क्रि.न.पा. २ र मच्छेगाउँ सिमाना)	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
209	Post	89/W/ILP/072/73	श्री चुनदेवी प्रा.वि. भ्यालढाका ममत तथा बालमैत्री सामग्री खरिद	UC/QT	२५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
210	Post	90/W/ILP/072/73	श्री नारायणजन मा.वि बालमैत्री सामग्री खरिद	UC/QT	७५१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
211	Post	91/W/ILP/072/73	जपुनागारकहरूका लागि याग कक्षा संचालन र सामग्री खरिद	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
212	Post	92/W/ILP/072/73	उद्घोषण तथा प्रस्ताव लेखन तालिम	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
213	Post	93/W/ILP/072/73	मच्छेगाउँ रावलाचार चुनदेवी प्रा.वि.हुँदै मसालाथान रातमाटे डाँडा सडक	UC/QT	५००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
214	Post	94/W/ILP/072/73	ओदाने भुलपोखरी हुँदै मच्छेगाउँ जाने सडक	UC/QT	१५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			इलाका नं. - १४												
215	Post	95/W/ILP/072/73	उद्घोषण तालिम	UC/QT	३००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
216	Post	96/W/ILP/072/73	नयाँ नैकाप चिल्ड्रेन पार्क	UC/QT	३००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
217	Post	97/W/ILP/072/73	सांस्कृतिक उत्थान कार्यक्रम	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
218	Post	98/W/ILP/072/73	सांस्कृतिक बाजा खरिद	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
219	Post	99/W/ILP/072/73	लोकसेवा तयारी कक्षा	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
220	Post	100/W/ILP/072/73	अपांगता भएकाहरूलाई सीपमूलक तालिम	UC/QT	५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
221	Post	101/W/ILP/072/73	त्रिवेणीघाट दाह संस्कारस्थल निर्माण	UC/QT	१००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
222	Post	102/W/ILP/072/73	सतुंगल त्रिपुदेवी तीनथाना मुलखुशी सडक	UC/QT	८००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
223	Post	103/W/ILP/072/73	थानकोट तीनथाना त्रिवेणी मार्ग सडक	UC/QT	८००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
224	Post	104/W/ILP/072/73	फुटबल ग्राउण्ड निर्माण	UC/QT	३५०१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
			स्थानीय यातायात पूर्वाधार क्षेत्रगत कार्यक्रम												
			सडक निर्माण सुधारतर्फ												
243	Post	1/W/LTIP/072/73	सांखु पालुबारी नगरकोट सडक	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
244	Post	1/W/LTIP/072/73	लोकतान्त्रिक सहिदमार्ग (ब्रम्हखेल गागलफेदी)	UC/QT	१०००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
245	Post	1/W/LTIP/072/73	बुढानीलकण्ठ चपली चुनिखेल कपन सडक	UC/QT	१०००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
246	Post	1/W/LTIP/072/73	सामाखुसी चाक टाखा फार गुजभञ्ज्याङ्ग सडक	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
247	Post	1/W/LTIP/072/73	पुराना गुहेश्वरी बाहराटार धितालथोक तिनिपिप्ले सडक	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
248	Post	1/W/LTIP/072/73	थानकोट बलम्बु दहचोक सडक	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
249	Post	1/W/LTIP/072/73	फोपेङ्ग टल्कु हुमाने भञ्ज्याङ्ग सडक	UC/QT	१०००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
250	Post	1/W/LTIP/072/73	राम्चे भञ्ज्याङ्ग छैमलेका वडा कार्यालय सडक	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
251	Post	1/W/LTIP/072/73	कलंकी घ्याम्पेडोल वाडभञ्ज्याङ्ग सडक	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
252	Post	1/W/LTIP/072/73	बालाजु मनमैजु गुजेभञ्ज्याङ्ग सडक	UC/QT	८००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
253	Post	1/W/LTIP/072/73	सुन्दरीजल न महाकाल मुलखक चिसापानी सडक	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
254	Post	1/W/LTIP/072/73	ब्रम्हखेल गागलफेदी शिवपुरी सडक	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
	Post		सडक मर्मत सुधारतर्फ												
255	Post	1/W/LTIP/072/73	च्यानेखोला पैर्याटार सडक	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
256	Post	1/W/LTIP/072/73	बोहराटार पृथ्वी मा.वि. धितालथोक सडक	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
257	Post	1/W/LTIP/072/73	बौडेश्वर मा.वि.देखि विहानीचोक सडक	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
258	Post	1/W/LTIP/072/73	गोगवु मनमैजु फुटुङ्ग सडक	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
259	Post	1/W/LTIP/072/73	सोल्दी दोबाटो रामकोट सडक	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
260	Post	1/W/LTIP/072/73	काभ्रेस्थली १ फुटुङ्ग सडक	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
261	Post	1/W/LTIP/072/73	कात्तिकेभञ्ज्याङ्ग जाँसेङ्गपोवा सडक	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
262	Post	1/W/LTIP/072/73	राराहल पुराना पधरा पश्चिम सडक (क्रमागत)	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
263	Post	1/W/LTIP/072/73	साङ्गला चुनी खड्गीटोल मालुङ्ग सडक	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जम्मा		१०५००१००										
			सामुदायिक सडक पुल कार्यक्रम												
264	Post	1/W/MB/072/73	शालिनदी पुल	QT	२८५	7/25/2072	7/28/2072	8/1/2072	8/1/2072	NA	NA	NA	8/16/2072	8/17/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
			साना सिंचाइ, नदी नियन्त्रण तथा स्थानीय पूर्वाधार विकास कार्यक्रम												
270	Post	1/W/SI/072/73	मूलकुलो सिंचाइ योजना	UC/QT	१२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
271	Post	2/W/SI/072/73	पिप्ले सिंचाइ योजना	UC/QT	१०००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
272	Post	3/W/SI/072/73	नेपाल वेसीफाईटसम्मको सिंचाइ	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
273	Post	4/W/SI/072/73	कृष्णमती सिंचाइ आयोजना	UC/QT	४००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
274	Post	5/W/SI/072/73	नौमूले सिंचाइ	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
275	Post	6/W/SI/072/73	बोहराखोला सिंचाइ	UC/QT	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
276	Post	7/W/SI/072/73	बेसीखेत राजकुलो	UC/QT	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
277	Post	8/W/SI/072/73	गोठाकुलो सिंचाइ आयोजना	UC/QT	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
278	Post	9/W/SI/072/73	स्यालमती स्वतवराही सिंचाइ कुलो	UC/QT	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
279	Post	10/W/SI/072/73	महादेवखोला सिंचाइ आयोजना	UC/QT	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
280	Post	11/W/SI/072/73	पाखाचोक सिंचाइ कुलो निर्माण	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
281	Post	12/W/SI/072/73	नदी नियन्त्रण	UC/QT	७००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जम्मा		४७००१००										
			RRRSDP ग्रामीण पुर्ननिर्माण तथा पुनस्थापना परियोजना												
282	Post	1/W/RRRSDP/072/73	सांखु पालुवारी नगरकोट सडक गोकर्ण बालुवा तारेभिर सडक भोर साङ्गला काभ्रेस्थली जितपुरफेदी सडक का.म.पा. १४ खड्का गाउँ पुरानो नैकाप ँ कंकाली मन्दिर हुँदै इन्द्रदह जाने सडक वाडभञ्ज्याङ्ग सानो मसिने ठुलो मसिने सातघुमि हुँदै धादिङ्गसम्मको सडक सतुंगल मातातीर्थ देउराली कुलेखानी सडक	UC/NCB	३६५०००१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जम्मा		३६५०००१००										
			भारतीय दुतावास आर्तगतका कार्यक्रम												
283	Post	1/W/EoI/072/73	कोटेश्वर क्याम्पस भवन निर्माण	NCB	२५०००	8/15/2072	8/15/2072	8/16/2072	8/15/2072	9/16/2072	10/1/2072	10/2/2072	10/10/2072	10/15/2072	3/14/2074
284	Post	2/W/EoI/072/73	बुढानीलकण्ठ मन्दिरको मठ भवन निर्माण	NCB	११९००										3/30/2073
285	Post	3/W/EoI/072/73	एकल महिला समुहको छहारी भवन	NCB	२५०००	5/15/2072	5/15/2072	5/16/2072	5/15/2072	6/16/2072	7/1/2072	7/2/2072	7/10/2072	7/15/2072	9/14/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
286	Post	4/W/EoI/072/73	कुलेश्वर आवास उच्च मा.वि. भवन निर्माण	NCB	२२५००	8/15/2072	8/15/2072	8/16/2072	8/15/2072	9/16/2072	10/1/2072	10/2/2072	10/10/2072	10/15/2072	3/14/2074
287	Post	5/W/EoI/072/73	मंगलादेवी स्मृति छात्रावास भवन निर्माण (पद्म कन्या उच्च मा.वि. परिसर)	NCB	२२५००	5/15/2072	5/15/2072	5/16/2072	5/15/2072	6/16/2072	7/1/2072	7/2/2072	7/10/2072	7/15/2072	9/14/2074
			जम्मा		१०६९००१००										
			विद्युत रोयल्टीका कार्यक्रम												
			प्रवर्द्धनात्मक कार्यक्रम												
288	Post	1/S/RE/072/73	सौर्य उर्जा प्रणाली सहयोग कार्यक्रम	UC	१२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			विपन्न वर्ग लाई सौर्य उर्जा प्रणाली (सोलार)			6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			सामुदायिक विद्यायमा अध्ययनरत विद्यार्थीहरुलाई सौर्य ऊर्जा प्रणाली सहयोग कार्यक्रम			6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
289	Post	2/S/RE/072/73	घर भित्रको धुवाँ मुक्त कार्यक्रम	UC	६००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			सुधारिएको माटोको चुलो अनुदान			6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			सुधारिएको फलामे चुलो अनुदान			6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			सुधारिएको चुलो सम्बन्धि प्रदर्शनी (१५ वडा कार्यालयहरुमा)			6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
290	Post	3/S/RE/072/73	नवीकरणीय ऊर्जा प्रविधि सम्बन्धि कार्यक्रम	UC	७००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			अभिमुखी तथा प्रचार प्रसार			6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			समुदायमा आधारित जलवायु परिवर्तन कार्यक्रम			6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जिल्लाको नवीकरणीय ऊर्जा अवस्था सम्बन्धि अध्ययन			6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जिल्लाको वातावरण निति			6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
292	Post	4/S/RE/072/73	विश्व वातावरण दिवस कार्यक्रम		१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			पूर्वाधार विकास कार्यक्रम												
293	Post	5/S/RE/072/73	पूर्वाधार विकास (सडक,पुल,बाटो,कल्भर्ट समेत)	UC	१२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
294	Post	6/S/RE/072/73	धार्मिक स्थलहरुमा उज्यालो कार्यक्रम (सौर्य बत्ती जडान कार्यक्रम)	UC	१५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
295	Post	7/S/RE/072/73	पुराना शहरहरुमा उज्यालो कार्यक्रम (सौर्य बत्ती जडान कार्यक्रम)	UC	१५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			जम्मा		७०००।००										
			बस्ती स्तरीय योजना												
296	Post	1/W/DDCG/072/73	शेषनारायण महिला विद्यालय भौतिक सामग्री खरिद	UC/QT	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
297	Post	2/W/DDCG/072/73	शिखरापुर सामुदायिक अध्ययन केन्द्र (शौचालय निर्माण)	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
298	Post	3/W/DDCG/072/73	अर्याल गाउँ चोकदेखि सानो खहरे सम्मको सडक स्तरोन्नती	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
299	Post	4/W/DDCG/072/73	वोटल हाउस जाने सडक स्तरोन्नती	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
300	Post	5/W/DDCG/072/73	गोदारगाउँ ब्लक छापे कार्य (विन्दवासिनी मन्दिरबाट भित्र)	UC/QT	१५०	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
301	Post	6/W/DDCG/072/73	बसन्तनगर सडक सोलार बत्ती जडान	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
302	Post	7/W/DDCG/072/73	साविक नयाँ नैकाप १ मा ढल विस्तार	UC/QT	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
303	Post	8/W/DDCG/072/73	भक्तेश्वर महादेव मन्दिर संरक्षण	UC/QT	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
304	Post	9/W/DDCG/072/73	खड्का गाउँदेखि रिठ्ठे पधरो जाने सडक	UC/QT	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
305	Post	10/W/DDCG/072/73	सिद्धिगणेश मन्दिर मर्मत	UC/QT	२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
306	Post	11/W/DDCG/072/73	आदर्शटोल मन्दिर/सामुदायिक भवन निर्माण	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
307	Post	12/W/DDCG/072/73	गोठारटार पुल वच्चुराम दाहालको घर हुँदै का.म.पा. वडा नं. ११,१२,१३ कार्यालय सडक स्तरोन्नती	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract (UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
308	Post	13/W/DDCG/072/73	वानेश्वर मार्ग कालोपत्रे (वानेश्वर क्याम्पस अगाडि पिपलवोटदेखि ईमाईल एकेडेमीसम्म करीव २५० मि. वाटो)	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
309	Post	14/W/DDCG/072/73	सरस्वती टोल उकालो वाटो ढलान तथा ग्राभेल गर्ने	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
310	Post	15/W/DDCG/072/73	देवनगर चौकबाट संगम चौक हुँदै राधाकृष्ण जाने सडक कालोपत्रे गर्न साविक इचंगुनारायण वडा नं. ९ ख	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
311	Post	16/W/DDCG/072/73	(मनकामना उपभोक्ता समिति, देवनगर, इचंगु)	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
312	Post	17/W/DDCG/072/73	महानटार चौक वागमती पुल (छोटो वाटो) सडक निर्माण	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
313	Post	18/W/DDCG/072/73	का.म.पा. १३ श्रीलोक मार्गमा सोलार वती, उद्यान प्रतिक्षालय निर्माण	UC/QT	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
314		19/W/DDCG/072/73	सितापाईला खानेपानी योजना		२००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
315		20/W/DDCG/072/73	किटिनी भन्ज्याङ्ग देखि गणेश मन्दिरसम्म चन्द्रागिरी न.पा. वडा नं. १९ र २१ को सिमाना सडक निर्माण		६००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
316	Post	21/W/DDCG/072/73	पन्चकन्या मार्ग तथा रुद्रेश्वर सडक एवं ढल निर्माण एवं कालोपत्रे	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
317	Post	22/W/DDCG/072/73	निखिलेश्वर मन्दिर छेउ सडक निर्माण एवं कालोपत्रे	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
318	Post	23/W/DDCG/072/73	जंगलादेवी मार्ग आकाशे धारा गैरी गाऊं	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
319	Post	24/W/DDCG/072/73	तारवार लगाउने (चखण्डोल)	UC/QT	३००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
320	Post	25/W/DDCG/072/73	चखण्डोल युवाक्लवमा युवा सूचना केन्द्र संचालन गर्ने मुलपानी साविक ४	UC/QT	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
321	Post	26/W/DDCG/072/73	सलम्बुदेवी मन्दिरजाने मोटरवाटो	UC/QT	५००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073

