

वार्षिक खरिद योजना (Annual Procurement Plan)

आर्थिक वर्ष २०७३/०७४



जिल्ला विकास समितिको कार्यालय

काठमाडौं

असार २०७३

जिल्ला विकास समिति, काठमाडौं

बार्षिक खरिद योजना

Annual Procurement Plan of DDC Kathmandu

आ.ब. २०७३/७४

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
			महिला लक्षित कार्यक्रम												
1	Post	1/W/WTP/073/74	उदघोषण तालिम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
2	Post	2/W/WTP/073/74	सीपमूलक एवं प्रवर्द्धनात्मक कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
3	Post	3/W/WTP/073/74	प्रस्तावना लेखन तालिम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
4	Post	4/W/WTP/073/74	नागरिक सचेतना केन्द्र सशक्तीकरण कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
5	Post	5/W/WTP/073/74	मनोसामाजिक विमर्श र स्वास्थ्य जनचेतना कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
6	Post	6/W/WTP/073/74	नेतृत्व विकास र क्षमता विकास कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
7	Post	7/W/WTP/073/74	हिंसा सम्बन्धी जनचेतना कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
8	Post	8/W/WTP/073/74	नेतृत्व विकास तथा लैङ्गिक हिंसा विरुद्धको कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
9	Post	9/W/WTP/073/74	आयमूलक कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
10	Post	10/W/WTP/073/74	सीपमूलक कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
11	Post	11/W/WTP/073/74	क्षमता विकास कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
12	Post	12/W/WTP/073/74	आयमूलक कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
13	Post	13/W/WTP/073/74	सशक्तीकरण कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
14	Post	14/W/WTP/073/74	स्वास्थ्य शिविर	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
15	Post	15/W/WTP/073/74	चेतनामूलक कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
16	Post	16/W/WTP/073/74	वस्तुगत टेवा सहितको एकल महिलाहरुका लागि जिविकोपार्जन तालिम	UC	६००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
17	Post	17/W/WTP/073/74	लैङ्गिक समानता तथा सामाजिक समावेशीकरण कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
18	Post	18/W/WTP/073/74	व्यावसायिक तालिम (सि.टि.ई.भि.टि. लगायत संस्थाहरूसंग सहकार्यमा)	UC	६००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
19	Post	19/W/WTP/073/74	कम्प्युटर तालिम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
20	Post	20/W/WTP/073/74	लोकसेवा आयोगको तयारी कक्षा	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
21	Post	21/W/WTP/073/74	महिलाद्वारा संचालित सामुदायिक होमस्टे संचालन तालिम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
22	Post	22/W/WTP/073/74	अन्तर्राष्ट्रिय महिला दिवस, लैङ्गिक हिंसा विरुद्धको १६ दिने अभियान र अन्य राष्ट्रिय कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
23	Post	23/W/WTP/073/74	किशोरी/महिलाहरुलाई जीविको पार्जन कार्यक्रम तालिम	UC	५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
24	Post	24/W/WTP/073/74	अन्तरपाटी महिला संजाल र महिला जिल्ला समन्वय समितिको भ्रमण तथा अन्तर्क्रिया कार्यक्रम	UC	२९२.५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
25	Post	25/W/WTP/073/74	महिला सहकारीका सदस्यहरुलाई लेखा व्यवस्थापन तालिम	UC	२५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
26	Post	26/W/WTP/073/74	महिनावारी सम्वन्धी चेतनामूलक कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
27	Post	27/W/WTP/073/74	गैरसरकारी संस्थाहरूसंगको सहकार्यमा विपन्न महिलाहरुका लागि कार्यक्रम संचालन	UC	५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
28	Post	28/W/WTP/073/74	जिल्ला महिला समन्वय समिति संचालन खर्च	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
29	Post	29/W/WTP/073/74	प्रजनन स्वास्थ्य र क्यान्सर सम्वन्धी चेतनामूलक कार्यक्रम र शिविर (जिल्ला जनस्वास्थ्य कार्यालयसंगको सहकार्यमा)	UC	५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc.....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
30	Post	30/W/WTP/073/74	एकल महिला सुरक्षा कोष सहयोग	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
31	Post	31/W/WTP/073/74	गै.स.स. र न.पा.साभेदारी कार्यक्रम	UC	१३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			जम्मा		९६९२.५										
			वालवालिका लक्षित कार्यक्रम												
32	Post	1/W/CTP/073/74	वाल अधिकार सम्बन्धी कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
33	Post	2/W/CTP/073/74	ई-लाईवरी	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
34	Post	3/W/CTP/073/74	मनोविमर्श तथा जनचेतना कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
35	Post	4/W/CTP/073/74	क्षमता विकास कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
36	Post	5/W/CTP/073/74	व्यक्तित्व विकास कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
37	Post	6/W/CTP/073/74	खेलकुद प्रवर्द्धन कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
38	Post	7/W/CTP/073/74	वाल अधिकार सम्बन्धी कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
39	Post	8/W/CTP/073/74	वालक्लव तथा वाल संरक्षण समितिको क्षमता विकास	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
40	Post	9/W/CTP/073/74	क्षमता विकास कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
41	Post	10/W/CTP/073/74	वालमैत्री स्थानीय शासन सूचक सम्बन्धी अभिमुखीकरण	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
42	Post	11/W/CTP/073/74	स्वास्थ्य र सरसफाई सम्बन्धी कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
43	Post	12/W/CTP/073/74	वालमैत्री स्थानीय शासन सम्बन्धि अभिमुखीकरण	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
44	Post	13/W/CTP/073/74	शिशु स्याहार केन्द्र सहयोग	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
45	Post	14/W/CTP/073/74	वालवालिकाहरुका लागि संस्थागत विकास कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
46	Post	15/W/CTP/073/74	वालमैत्री पुस्तकालय सहयोग	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
47	Post	16/W/CTP/073/7	जिल्ला वाल भेला कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
48	Post	17/W/CTP/073/74	वालमैत्री / वाल अधिकार सम्बन्धी सूचना सामग्री वितरण	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
76	Post	1W/SCTP/073/74	स्वरोजगारमूलक तालिम (सि.टि.ई.भि.टि, बालाजु टेक्निकल इन्स्टिट्यूट तथा अन्य प्राविधिक सीपविकास तालिम केन्द्रसंगको सहकार्यमा)	UC	६००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
77	Post	2W/SCTP/073/74	लोक सेवा आयोग तयारी कक्षा	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
78	Post	3W/SCTP/073/74	व्यावसायिक कृषि / पशु तालिम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
79	Post	4W/SCTP/073/74	कम्प्युटर तालिम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
80	Post	5W/SCTP/073/74	छुवाछुत विरुद्धको अभियान कार्यक्रम	UC	२५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
81	Post	6W/SCTP/073/74	पत्रकारिता तथा उद्घोषण तालिम	UC	२५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
82	Post	7W/SCTP/073/74	परम्परागत सीप प्रवर्द्धनात्मक कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
83	Post	8W/SCTP/073/74	दलित अधिकार सम्बन्धी अन्तर्क्रिया कार्यक्रम	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
84	Post	9W/SCTP/073/74	दलितका लागि वस्तुगतटेवा सहितको जीविकोपार्जन तालिम	UC	१०००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
85	Post	10W/SCTP/073/74	आयमूलक / सीपमूलक स्वरोजगारमूलक तालिम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
86	Post	11W/SCTP/073/74	दलित जिल्ला समन्वय समिति संचालन खर्च	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			जम्मा		३६००										
			मधेशी मुस्लीम, पिछडिएका समुदाय लक्षित कार्यक्रम												
87	Post	1W/SGTP/072/73	सीपमूलक तालिम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
88	Post	2W/SGTP/072/73	आयमूलक तालिम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
89	Post		क्षमता विकास कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
90	Post	3W/SGTP/072/73	चेतनामूलक कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
91	Post	4/W/SGTP/072/73	जिविकोपार्जन तालिम र वस्तुगत टेवा सहयोग	UC	६३८.७५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			जम्मा		१८३८.७५										
			अपाङ्गता लक्षित कार्यक्रम												
92	Post	1/W/DTP/073/74	नेतृत्व विकास कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
93	Post	2/W/DTP/073/74	सोपमूलक/आय मूलक कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
94	Post	3/W/DTP/073/74	बहिराहरुका लागि सहयोग कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
95	Post	4/W/DTP/073/74	संस्थागत विकास कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
96	Post	5/W/DTP/073/74	सरोकारवाला संगको सहकार्यमा गरिने विविध कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
97	Post	6/W/DTP/073/74	अपाङ्ग सहयोग/जीविकोपार्जन सामग्री वितरण	UC	६००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
98	Post	7/W/DTP/073/74	होमोफिलियावाट अपाङ्ग भएकाहरुलाई सहयोग कार्यक्रम	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
99	Post	7/W/DTP/073/74	अटिजमवाट अपाङ्ग भएकाहरुका लागि सहयोग कार्यक्रम	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
100	Post	7/W/DTP/073/74	दृष्टिविहीनहरुका लागि सहयोग कार्यक्रम	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
101	Post	7/W/DTP/073/74	जिल्ला अपाङ्ग समन्वय समिति संचालन खर्च	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			जम्मा		२४००										
			जेष्ठ नागरिक लक्षित कार्यक्रम												
102	Post	1/W/ECTP/072/73	जेष्ठ नागरिक सम्मान कार्यक्रम	UC	५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2073
103	Post	2/W/ECTP/072/73	संस्थागत विकास कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
104	Post	3/W/ECTP/072/73	जेष्ठ नागरिक स्वास्थ्य शिविर कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
105	Post	4/W/ECTP/072/73	सामाजिक संस्थासंगको सहकार्यमा गरिने कार्यक्रम	UC	२५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
106	Post	5/W/ECTP/072/73	जेष्ठ नागरिक हरुका लागि दिवा सेवा सहयोग कार्यक्रम	UC	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
107	Post	6/W/ECTP/072/73	जेष्ठ नागरिकहरुको लागि स्वास्थ्य विज्ञान र मनोसामाजिक परामर्श कार्यक्रम	UC	२५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			जम्मा		१७००										
			सामाजिक क्षेत्र (शिक्षा, स्वास्थ्य, खेलकुद)												
108	Post	1/W/SSTP/073/74	काठमाडौं शिक्षा क्याम्पस	UC	१५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
109	Post	2/W/SSTP/073/74	काभ्रेस्थली मा.वि.	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
110	Post	3/W/SSTP/073/74	स्वास्थ्य सहयोग कार्यक्रम	UC	५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
111	Post	4/W/SSTP/073/74	अन्तर नगर स्तरीय खेलकुद प्रतियोगिता	UC	८००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
112	Post	5/W/SSTP/073/74	जिल्ला खेलकुद विकास समिति सहयोग कार्यक्रम	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
113	Post	6/W/SSTP/073/74	खेलकुद सहयोग कार्यक्रम	UC	२५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			जम्मा		३६५०.००										
			जिल्ला स्तरीय सडक योजनाहरु												
114	Post	1/W/DLR/073/74	थानकोट-महादेवस्थान-मातातीर्थ-मच्छे	UC/QT	१५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
115	Post	2/W/DLR/073/74	गोङ्गू साङ्गला सडक	UC/QT	१५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
116	Post	3/W/DLR/073/74	चौथो ग्रामीण चक्रपथ	UC/QT	१५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
117	Post	4/W/DLR/073/74	वाडभञ्ज्याङ्ग दहचाक भोमढुङ्गा मुडखु सडक	UC/QT	१५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
118	Post	5/W/DLR/073/74	चाल्नाखेल कटुवालदह कुलखानी सडक	UC/QT	१५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
119	Post	6/W/DLR/073/74	सुन्दरीजल चिसापानी गोसाईकुण्ड सडक (ओखेनी-मूलखर्क खण्ड)	UC/QT	१५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
120	Post	7/W/DLR/073/74	साखु बज्रयोगिनी घुमारचोक लप्सफदी चौकीभञ्ज्याङ्ग सडक	UC/QT	१५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
139	Post	7/W/OTGIP/073/84	दलित बस्तीमा इनार निर्माण	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			जम्मा		२५००										
			ईलाकास्तरीय योजना												
			इलाका नं. - १												
140	Post	1/W/ILP/073/74	महिला नेतृत्व विकास तालिम	UC	१८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
141	Post	2/W/ILP/073/74	सलम्बु बाल उद्यान निर्माण	UC	१८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
142	Post	3/W/ILP/073/74	दलित उत्थान आयमूलक कार्यक्रम	UC	१३५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
143	Post	4/W/ILP/073/74	आदिवासी जनजाति उत्थान आयमूलक कार्यक्रम	UC	१३५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
144	Post	5/W/ILP/073/74	लप्सेफेदी २, ३ चौकी भञ्ज्याङ्ग धारापानी पटाप सडकाइन्द्रायणी र पटाप दुवै तर्फबाट काम गर्ने)	UC	५८५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
145	Post	6/W/ILP/073/74	सुन्दोल पालुवारी सिमलको बोट हडै कात्तिके भञ्ज्याङ्ग सडक	UC	५८५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - २												
146	Post	7/W/ILP/073/74	महिलाहरूको लागि नेतृत्व विकास कार्यक्रम	UC	६५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
147	Post	8/W/ILP/073/74	सीपमूलक तालिम	UC	६५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
148	Post	9/W/ILP/073/74	भद्रवास पुस्तकालयमा ई-पुस्तकालय स्थापना	UC	१३०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
149	Post	10/W/ILP/073/74	अपांगता भएका व्यक्तिहरूलाई प्राविधिक शीप विकास तालिम	UC	६५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
150	Post	11/W/ILP/073/74	युवाहरूको लागि सीपमूलक कार्यक्रम	UC	१३०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
151	Post	12/W/ILP/073/74	गोकर्ण सिखडागाउँ नयाँगाउँ सडक	UC	४४५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
152	Post	13/W/ILP/073/74	आलापोट सुन्दरीजल सडक	UC	४००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - ३												
153	Post	14/W/ILP/073/74	उद्घोषण तालिम	UC	१६०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
154	Post	15/W/ILP/073/74	वागद्वार प्रा.वि. (शैक्षिक सामग्री र पोशाक वितरण)	UC	८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
155	Post	16/W/ILP/073/74	वालउद्धार मा.वि. (शैक्षिक सामग्री र पोशाक वितरण)	UC	८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
156	Post	17/W/ILP/073/74	स्वस्थ समाज (बौद्धिक अपांगता भएका व्यक्तिलाई सहयोग कार्यक्रम)	UC	८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
157	Post	18/W/ILP/073/74	सुन्दरीजल सीपमूलक कार्यक्रम (थाडका)	UC	८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
158	Post	19/W/ILP/073/74	तारेभीर सामुदायिक भवन निर्माण	UC	८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
159	Post	20/W/ILP/073/74	सहयोगी बहुमुखी महाविद्यालय (भौतिक पूर्वाधार विकास)	UC	२६०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
160	Post	21/W/ILP/073/74	वालसुधार मा.वि. (भौतिक पूर्वाधार विकास)	UC	२६०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
161	Post	22/W/ILP/073/74	नयांपाटी ५ खानेपानी योजना	UC	२६०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
162	Post	23/W/ILP/073/74	सानटारी सडक, गागलफेदी	UC	२६०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - ४												
163	Post	24/W/ILP/073/74	महिलाहरुको सीपमूलक तालिम	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
164	Post	25/W/ILP/073/74	वालउद्यान	UC	१००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
165	Post	26/W/ILP/073/74	दलित र आदिवासीका लागि कम्प्युटर, ब्यूटिसियन तालिम	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
166	Post	27/W/ILP/073/74	दलित आदिवासी जनजाति र महिला कम्प्युटर तालिम	UC	१००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
167	Post	28/W/ILP/073/74	राधाकृष्ण मन्दिर बस्नेतगाउँ सडक निर्माण, गोठार	UC	५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - ५												
168	Post	29/W/ILP/073/74	कृपन महिला लक्षित कार्यक्रम	UC	११०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
169	Post	30/W/ILP/073/74	ग्राम शिक्षा उच्च मा.वि. (कम्पाउण्डवाल निर्माण)	UC	११०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
170	Post	31/W/ILP/073/74	ग्राम शिक्षा उच्च मा.वि (कम्पाउण्डवाल निर्माण)	UC	१६५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
171	Post	32/W/ILP/073/74	चुनिखेल टुपेकदेखि धोविखोला हुदै सुन्दरवस्तीवाट स्पेशल जोड्ने सडक	UC	७१५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
			इलाका नं. - ६												
172	Post	33/W/ILP/073/74	ग्रामीण महिला आत्मनिर्भरता केन्द्र (गड्यौला मल तथा कौसी खेती तालिम)	UC	११०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
173	Post	34/W/ILP/073/74	भद्रकाली प्रा.वि वडा न ७ का विद्यार्थीको क्षमता विकास कार्यक्रम	UC	११०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
174	Post	35/W/ILP/073/74	तामाङ्ग जातिको संस्कृति संरक्षण	UC	१६५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
175	Post	36/W/ILP/073/74	भद्रकाली प्रा.वि. भवन निर्माण, वडा नं. ७	UC	३९०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
176	Post	37/W/ILP/073/74	बूढानीलकण्ठ बर्थिङ्ग सेन्टरको कम्पाउण्ड वाल निर्माण	UC	३२५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - ७												
177	Post	38/W/ILP/073/74	महिला सीप विकास तालिम	UC	१००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
178	Post	39/W/ILP/073/74	बौडेश्वर उ.मा.वि. मण्टेश्वरी कक्षा संचालन सामग्री खरिद	UC	१००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
179	Post	40/W/ILP/073/74	आय आर्जन कार्यक्रम दलित वस्ती (भोर)	UC	५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
180	Post	41/W/ILP/073/74	नेवारी लिपी प्रशिक्षण कार्यक्रम	UC	५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
181	Post	42/W/ILP/073/74	अपाङ्ग सहयोग कार्यक्रम	UC	५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
182	Post	43/W/ILP/073/74	चण्डेश्वरी मन्दिरदेखि सपनतीर्थ हुँदै टोखा नगरपालिका ४,३,१,२ हुँदै ओखरेडाडा जगातसम्म बाटो निर्माण (५ कि.मी.)	UC	६५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - ८												
183	Post	44/W/ILP/073/74	गोधुली महिला विकास समूह (फोहर व्यवस्थापन तथा वातावरण संरक्षण)	UC	१००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
184	Post	45/W/ILP/073/74	धापासी देउराली युवा क्लब (खेलकूद तथा शैक्षिक कार्यक्रम)	UC	१००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
185	Post	46/W/ILP/073/74	बूढाश्रमको लागि स्वास्थ्य उपकरण खरिद	UC	१५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
186	Post	47/W/ILP/073/74	टोखा न.पा. ५, पलेखुशीदेखि चर मार्ग र हात्तीगौडा जाने सडक निर्माण	UC	६५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - ९												
187	Post	48/W/ILP/073/74	स्टार टाउन महिला समूह (सीपमूलक कार्यक्रम)	UC	८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
188	Post	49/W/ILP/073/74	जालुपा मा.वि. (पुस्तकालय व्यवस्थापन)	UC	८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
189	Post	50/W/ILP/073/74	जनजाति उत्थान कार्यक्रम	UC	६०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
190	Post	51/W/ILP/073/74	दलित उत्थान कार्यक्रम	UC	६०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
191	Post	52/W/ILP/073/74	धमलटार शान्ति वाटिका पूर्वाधार निर्माण एवं व्यवस्थापन	UC	५२०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - १०												
192	Post	53/W/ILP/073/74	महिला क्षमता अभिवृद्धि कार्यक्रम	UC	१८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
193	Post	54/W/ILP/073/74	पाँचमाने जीतपुरफेदीमा चिल्ड्रेन पार्क निर्माण	UC	१८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
194	Post	55/W/ILP/073/74	दलित उत्थान विकास कार्यक्रम	UC	१३५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
195	Post	56/W/ILP/073/74	जनजाति उत्थान विकास कार्यक्रम	UC	१३५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
196	Post	57/W/ILP/073/74	जरङ्गुपुलदेखि फुटुङ्ग काभ्रेस्थली साङ्गला छुने महादेवखोला किनार सडक	UC	१,१७०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - ११												
197	Post	58/W/ILP/073/74	सीतापाईला संजाल मार्फत महिला विकास तथा सशक्तीकरण कार्यक्रम	UC	१६०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
198	Post	59/W/ILP/073/74	वालवालिका संजाल मार्फत बाल विकास तथा बाल वचाउ सम्बन्धी कार्यक्रम (न.पा. क्षेत्रीयस्तर)	UC	१६०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
199	Post	60/W/ILP/073/74	शेषमती जनजाति घाट निर्माण	UC	२४०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
200	Post	61/W/ILP/073/74	ईचंगुनारायण शान्तिचोक सडक ढल निर्माण	UC	५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
201	Post	62/W/ILP/073/74	रामकोट - भिमदुंगा घुम्ती सडक निर्माण	UC	५४०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - १२												
202	Post	63/W/ILP/073/74	महिला सशस्तीकरण तालिम	UC	१३०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
203	Post	64/W/ILP/073/74	वाल उद्यान निर्माण, कंकाली मा.वि.	UC	१३०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
204	Post	65/W/ILP/073/74	खानेपानी योजना, चिसापानी	UC	९७५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
205	Post	66/W/ILP/073/74	जेष्ठ नागरिक पाटी निर्माण (नागार्जुन,१४, सेतोमोठ, स्युचाटार)	UC	९७५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
206	Post	67/W/ILP/073/74	मितेरी मार्ग सडक निर्माण (दहचोक खहरेखोलाहुदै पुरानो नैकाप)	UC	८४५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - १३												
207	Post	68/W/ILP/073/74	सफ्टवेयर तालिम	UC	८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
208	Post	69/W/ILP/073/74	शिशु स्याहार केन्द्र (भौतिक तथा खेलकूद सामग्री खरीद)	UC	८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
209	Post	70/W/ILP/073/74	सांस्कृतिक वातावरण संरक्षण	UC	१२०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
210	Post	71/W/ILP/073/74	मच्छेगाउँ रावलाचौर रातमाटे सडक	UC	५२०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - १४												
211	Post	72/W/ILP/073/74	१४ न. इलाकामा पर्ने १७ वटै वडाका महिलाहरूको स्वास्थ्य परिक्षण (पाठेघर र स्तन क्यान्सर)	UC	७५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
212	Post	73/W/ILP/073/74	सिलाई कटाई तालिम	UC	७५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
213	Post	74/W/ILP/073/74	व्युटिसियन तालिम	UC	५०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
214	Post	75/W/ILP/073/74	१४ न.इलाकामा पर्ने १७ वटै वडाका बालबालिकाहरूको मानसिक विकास कार्यक्रम	UC	१००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
215	Post	76/W/ILP/073/74	शारीरिक विकास कार्यक्रम	UC	१००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
216	Post	77/W/ILP/073/74	१४ न. इलाकामा पर्ने १७ वटै वडाका दलित र जनजातिहरूको लागि लोकसेवा तयारी कक्षा संचालन	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
217	Post	78/W/ILP/073/74	त्रिभुवन राजपथवाट सानो गणेशमन्दिर सिन्चा पिपलवोट हुदै पानी ट्याकी सम्म सडक	UC	३००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
218	Post	79/W/ILP/073/74	वलम्बु वडा न. १७ र १८ ढल निर्माण	UC	५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
219	Post	80/W/ILP/073/74	मुलखुशी सतुंगल मातातिर्थ सडक	UC	५००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			इलाका नं. - १५												
220	Post	81/W/ILP/073/74	लोकसेवा तयारी कक्षा साविक सेतिदेवी ३, ४, ५	UC/QT	१८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
221	Post	82/W/ILP/073/74	शिशु स्याहार केन्द्र टल्कु ११, १२	UC/QT	१८०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
222	Post	83/W/ILP/073/74	आदिवासी जनजाति लक्षित कार्यक्रम (नगरकोटी वस्ती)	UC/QT	२७०	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
223	Post	84/W/ILP/073/74	चम्पादेवी उ.मा.वि भवन निर्माण	UC/QT	५८५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
224	Post	85/W/ILP/073/74	पुरानो विकास पानी ट्याकी संचालन शेषनारायण ६,७	UC/QT	५८५	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			जम्मा		२०,०००.००										
			खानेपानी तथा सरसफाइ कार्यक्रम												
225	Post	1/W/WS/073/74	घुमारचोक खानेपानी योजना	UC/QT	७००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
226	Post	2/W/WS/073/74	शिवपुरी खानेपानी योजना	UC/QT	७००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
227	Post	3/W/WS/073/74	काफलचौर खानेपानी योजनाहिले	UC/QT	४००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
228	Post	4/W/WS/073/74	भोर वृहत खानेपानी योजना (वडा नं. ७ समेत)	UC/QT	४००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
229	Post	5/W/WS/073/74	सुन्दरीजल ४,५,६ मुलबर्क खानेपानी योजना	UC/QT	६००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
230	Post	6/W/WS/073/74	टल्कु खानेपानी आयोजना	UC/QT	६००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
231	Post	7/W/WS/073/74	छैमले वृहत खानेपानी आयोजना	UC/QT	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
232	Post	8/W/WS/073/74	सातघट्टे खानेपानी योजना	UC/QT	६००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
233	Post	9/W/WS/073/74	मार्गदर्शन बमोजिमको सरसफाई कार्यक्रम (२०%)	UC/QT	१४००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
			सर्वेक्षण कार्य												2/15/2074
234	Post	10/W/WS/073/74	क.जकैखोला निमारे स्वर्णिमपुर खा.पा.आयोजना	UC/QT	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074
235	Post	11/W/WS/073/74	ख. डांडाथोक नाङ्गले खा.पा. आयोजना	UC/QT	२००	6/16/2073	6/18/2073	6/19/2073	6/19/2073	NA	NA	NA	7/1/2073	7/5/2072	2/15/2074

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion	
250	Post	4/W/Eol/073/74	कुलेश्वर आवास उच्च मा.वि. भवन निर्माण	NCB	७५००	6/16/2073	6/18/2073	6/18/2073	6/18/2073	6/19/2073	7/25/2073	7/26/2073	8/3/2073	8/6/2073		
251	Post	5/W/Eol/073/74	मंगलादेवी स्मृति छात्रावास भवन निर्माण	NCB	१६९००											
			(पद्म कन्या उच्च मा.वि. परिसर)													
			जम्मा		७४७९०१००											
			भूकम्पपछिको पुनः निर्माण परियोजना													
252	Post	6/W/Eol/073/74	चापावोट उ.मा.वि. भवन मर्मत	NCB	२२५५	6/16/2073	6/18/2073	6/18/2073	6/18/2073	6/19/2073	7/25/2073	7/26/2073	8/3/2073	8/6/2073	2/30/2074	
253	Post	7/W/Eol/073/74	नेपाल भाषा परिषद भवन पुनर्निर्माण	NCB	११७२३	6/16/2073	6/18/2073	6/18/2073	6/18/2073	6/19/2073	7/25/2073	7/26/2073	8/3/2073	8/6/2073		
254	Post	8/W/Eol/073/74	ग्राम सुधार नि.मा.वि. भवन मर्मत	NCB	२५७	6/16/2073	6/18/2073	6/18/2073	6/18/2073	6/19/2073	7/25/2073	7/26/2073	8/3/2073	8/6/2073	2/30/2074	
			जम्मा		१४२३५१००											
			विद्युत रोयल्टीका कार्यक्रम													
			क प्रवर्द्धनात्मक कार्यक्रम													
255	Post	1/S/RE/073/74	सौर्य ऊर्जा प्रणाली सहयोग कार्यक्रम (सरकारी तथा सामुदायिक विद्यालयका कक्षा १० मा अध्ययनरत विद्यार्थीहरूको लागि सोलार लालटिन अनुदान)		२०००											
256	Post	2/S/RE/073/74	घरभित्रको धुंवामुक्त कार्यक्रम	UC	९००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073	
257	Post	3/S/RE/073/74	नवीकरणीय ऊर्जा प्रविधि सम्बन्धी कार्यक्रम	UC	१०००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073	
258	Post	4/S/RE/073/74	विश्व वातावरण दिवस कार्यक्रम	UC	१००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073	
259	Post	5/S/RE/073/74	पूर्वाधार विकास (सडक, पुल, कलमर्ट समेत)	UC	६०००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073	

S.No.	Post or Prior Review	Borrower Bid Reference Number	Bidding Description	Type Of contract(UC/QT, NCB,QT)	Estimated Cost (NRs in Thousand)	Preparation and Submission of draft bid doc/Doc(Speci, Design, Estimate, Drawing, etc....)	Review and Clearance to doc	Notice / Bid Invitation	Doc. Available	Bid Opening	Bid Evaluation	Review & Clearance	Contract Award	Contract Sign	Contract Completion
260	Post	6/S/RE/073/74	धार्मिकस्थल उज्यालो कार्यक्रम (सौर्य वत्ती जडान कार्यक्रम)	UC	३०००	6/15/2072	6/15/2072	5/7/2072	6/15/2072	NA	NA	NA	6/25/2072	6/30/2072	2/15/2073
			इचंगुनारायण मन्दिर परिसर सौर्य वत्तीजडान कार्यक्रम												
			शालिनदी मन्दिर परिसर सौर्यवत्ती जडान कार्यक्रम												
			राधाकृष्ण मन्दिर दक्षिणकाली न.पा ३												
			आदिनाथ मन्दिर परिसर कीर्तिपुर सौर्यवत्ती जडान कार्यक्रम												
			मत्स्यनारायण मन्दिर परिसरमा सौर्यवत्ती जडान कार्यक्रम चन्द्रागिरि न.पा												
			गोर्कणेश्वर महादेव मन्दिर परिसर सौर्यवत्ती जडान कार्यक्रम												
			पुरानो गुह्येश्वरी मन्दिर (गोलढुङ्गा) परिसर सौर्यवत्ती जडान												
			आद्यकाली मन्दिर परिसर र आर्किड कोलोनी सौर्यवत्ती जडान												
			पुराना शहर उज्यालो कार्यक्रम (सौर्यवत्ती जडान कार्यक्रम)												
			किसिपिडी चन्द्रागिरी न.पा सौर्यवत्ती जडान कार्यक्रम												
			टोखा पुरानो वस्ती सडक सौर्य सडक वत्ती जडान												

